Name	Work
Pre-Gold Master development	**44d**
Expected new features document	1d
create test plan	1d
Manuals	**4d**
document new features	1d
detect obsolete sections in Manuals	1d
update manuals	1d
documentation team finished	1d
Translations	**5d**
manuals	1d
package descriptions	1d
package strings	1d
release notes	1d
translation check finished	1d
Security	**6d**
review new setuid binaries	1d
review new network services	1d
review new dbus services	1d
review new policykit policies	1d
update Apparmor profiles	1d
security check finished	1d
prepare stable branch	**5d**
branch new distro in OBS	1d
bump release numbers in Factory	1d
Remove "Beta" tags from packages and configs	1d
set up Update project	1d
notify maintenance & security about new branch	1d
Bug fixing	**5d**
fix bug	1d
submit package	1d
review package	1d
check in to distribution	1d
update most annoying bugs list	1d
update rsync modules used by the mirrors	1d
Go from Legal team	1d
Go/Nogo for declaring RC?	1d
Artwork	**14d**
run competition for best artwork	1d
Basic design	1d
bootsplash	1d
desktop splash screens	1d
wallpapers	1d
Poster	1d
Sticker	1d
Flyers	1d
T-Shirts	1d
download banner	1d
Countdown	1d
Promo DVD Sleeve	1d
Presentation	1d
Screenshots	1d
Gold Master development	**30d**
Call for Release Parties	1d
Update Release notes	1d
Install Countdown link	1d
Pre-release articles	**2d**
Create pre-release articles	1d
Publish pre-release articles	1d
Purchase Order for Promo DVDs	1d
monitor bug reports	**3d**
flag release critical bugs	1d
remind people to fix critical bugs	1d
Update the most annoying bugs list	1d
Checks and tests	**9d**
verify iso sizes fit media	1d
check that all release critical bugs are fixed	1d
check release notes are usable	1d
ensure all packages build	1d
check manuals contain all changes	1d
Verify QA testplan is succeeded	1d
performance regression tests	1d
check distro upgrade works	1d
test live CDs	1d
Legal	**4d**
package list	1d
proprietary components	1d
IPRQ document	1d
go from Legal	1d
Add-On DVD for box vendor	**5d**
create package lists	1d
integrate live images for KDE and GNOME	1d
add extra content needed by manufacturer	1d
create custom boot menu	1d
test the DVD	1d
Review upgrade portal page	1d
verify delta rpms work	1d
Declare build as GMC	1d
Go/no Go meeting	**1d**
Go decision	1d
Release process	**60d**
Sneak Peeks	1d
www.opensuse.org text snippet	1d
Iso images	**2d**
create delta isos	1d
sign the iso images	1d
Bitorrent	**2d**
find external seeders	1d
create torrent meta data	1d
prepare release on internal staging server	1d
update mirrors.opensuse.org	1d
update the staging area for the mirrors	**2d**
update meta links	1d
inform mirror admins about upcoming release	1d
use mirrorbrain to check for broken mirrors	1d
Product highlights page	1d
Translate opensuse.org front page	1d
virtual PR package	1d
Videocasts	1d
press kit	1d
pre-information for press and ambassadors	1d
reminder for press and ambassadors	1d
Upload GM image for external print (Fab)	1d
Promo DVD production	
Send PR package	1d
update web sites	**14d**
wiki	**8d**
front pages of all languages	1d
Move Wiki articles to archive	1d
http://en.opensuse.org/Welcome_to_openSUSE.org	1d
http://en.opensuse.org/Development_Version	1d
http://en.opensuse.org/Bugs:Most_Annoying_Bugs	1d
http://en.opensuse.org/Template:ReleasesTable	1d
http://en.opensuse.org/Roadmap	1d
http://de.opensuse.org/OpenSUSE_kaufen	1d
forum	1d
www.opensuse.org	1d
static.opensuse.org for screenshots	1d
opensuse-community.org	1d
opensuse-education.org	1d
planet.opensuse.org	1d
enable component "Final" in Bugzilla	1d
update doc.opensuse.org	1d
Checkpoint: wiki/webs updated, mirrors ready	
XXX: clarify: download redirector	1d
SUSE press release	1d
Press interviews	1d
Presentation	1d
make files readable on internal staging server	1d
publish files on pontifex.o.o and rsync.o.o	1d
rescan mirrors	1d
wait for mirrors to fill up	1d
update software.opensuse.org download pages	1d
deploy software.opensuse.org	1d
create is_maintained data	1d
make sure 3rd party repos are prepared	**3d**
Nvidia	1d
ATI	1d
Packman	1d
Create Google alerts for openSUSE 12.2	1d
Release announcement	**5d**
Write release announcement	1d
Translate release announcement	1d
check the announcement	1d
Create correct links to webpages and wikies	1d
Publish release announcement	1d
Release monitoring	**4d**
promote launch on social media	1d
repeatedly scan for new mirrors	1d
watch bandwidth usage	1d
Monitoring real time impact	1d
Evaluation	**7d**
collect press mentions	1d
Collect stats about release	1d
Create and publish conclusion article	1d
Create next product in Bugzilla	**4d**
File Bug report for NPP	1d
Initialize product data (categories)	1d
request product to be made public	1d
setup milestones	1d
continuous openQA work	**3d**
update openQA testcases	1d
debug issues found by openQA	1d
file bugs for openQA issues	1d
Release process Roadmap check	**3d**
Define and publish Gold Master roadmap	1d
Define and publish Release schedule	1d
Define Evaluation process roadmap	1d